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6.1  Introduction 

The success of this RMP will ultimately be 
measured by the degree to which it is imple-
mented.  This chapter provides a framework 
necessary to follow through with the Goals and 
Objectives, and implement the Management 
Actions presented in Chapter 5.  This chapter 
consists primarily of a series of tables that 
summarize prioritization, sequencing, responsi-
bility for implementation, and key funding for 
each Management Action.  The purpose of 
these tables is to assist resource managers, staff, 
and managing partners in implementing each of 
the many specific actions required to achieve 
the RMP’s Goals and Objectives.  These tables 
also provide a convenient mechanism to track 
implementation progress on a regular (annual) 
basis over the 10-year life of the plan. 

6.2  Implementation Components 

It should be noted that implementation in gen-
eral for the Lake Cascade RMP is dependant on 
Federal funding and in many cases is also de-
pendant on cost share requirements.  The timing 
indicated in Table 6.1-1 is an approximation 
only and will depend on the availability of Fed-
eral and non-Federal cost share funds.  Imple-
mentation of the Lake Cascade RMP is organ-
ized into a series of specific Management Ac-
tions for each of the issues associated with 
Natural Resources; Cultural Resources; Recrea-
tion; Operations and Maintenance, and Land 
Use, Access, and Implementation.  Tables 6.1-1 
through 6.1-5 present a structure that addresses 
the key components of implementation.  Each 

component is listed in a separate column in 
these tables and explained below. 

6.2.1  Management Actions 

Management Actions are specific action items 
intended to implement each Objective, consis-
tent with Goals listed in Chapter 5.  To avoid 
repetition with Chapter 5 in Tables 6.1-1 
through 6.1-4, Management Actions are listed 
by number and abbreviated description.  A full 
description of each Management Action is pre-
sented in Chapter 5. 

6.2.2  Prioritization 

Each Management Action is prioritized in a 
simple hierarchy ranging from “High” to 
“Low.”  High priority Management Actions are 
identified as critical to the success of this RMP.  
Management Actions identified as medium pri-
ority are still considered important, but not 
critical.  Low priority Management Actions are 
those that should be implemented if resources 
are available. 

6.2.3  Timing and Sequencing 

All Management Actions listed in the following 
tables are intended to be implemented during 
the life of this 10-year plan.  The timing column 
identifies the specific time frame, either during 
the first 2 years, or during the first or second 
half of the plan (years 3-6 or 7-10, respec-
tively.)  Management Actions to be imple-
mented continuously, annually, or on an as-
needed basis are also indicated.  
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6.2.4  Agencies Responsible for Imple-
mentation 

A single agency with lead responsibility for im-
plementation of each Management Action is 
listed (in bold) in Column 4.  Agencies playing 
support roles are also listed in this column (not 
bolded).  In addition to Reclamation, responsi-
ble agencies include: IDPR, IDFG, IDEQ, Val-
ley County, the Tribes, FWS, and the USFS.   

6.2.5  Funding 

Column 5 lists anticipated sources of funding 
for each Management Action.  For example, 
potential funding and authority for recreation 
planning, enhancement, and development is 
from Reclamation’s Title 28 cost sharing pro-
gram with its partnering agencies.  

6.2.6  Monitoring 

Plan implementers are expected to monitor im-
plementation progress through the life of the 
RMP.  This column describes the type and tim-
ing of each specific Management Action to be 
implemented (as appropriate and needed).  On 
an annual basis, Reclamation, IDPR, Valley 
County, IDFG, and other responsible agencies 
will tabulate implementation progress using the 
Graphical User Interface (GUI) associated with 
the RMP for each applicable Management Ac-
tion, including items accomplished by date. 

6.3  Amending and Updating the 
RMP 

6.3.1  Amending Information in the RMP 

The RMP will be reviewed and amended as 
necessary on an as-need basis to reflect chang-
ing conditions, new information, and budgetary 
realities.  Much of this is expected to occur in 
response to activities related to monitoring ac-
tions (e.g., noxious weeds, bald eagle nest 
plans, etc.) and facilities development when it 
occurs (e.g., marina development, campground 
improvements, trails development, etc.).   

As new data are developed and/or become 

available, they will be included on the Graphi-
cal User Interface (GUI) developed specifically 
for this RMP.  The GUI is a planning tool in-
tended to make the RMP a dynamic and interac-
tive document.  Its purpose is to facilitate plan 
implementation by giving management and 
staff easy access to RMP data, and a straight-
forward method by which specific data may be 
modified or updated over the life of the plan.  
Hard copies of all new and/or updated informa-
tion included on the GUI will be printed annu-
ally and inserted into the appropriate sub-
appendix in Appendix E, Amended Information 
to the RMP (i.e., Appendix E-1, 2001-2002 
Annual Reports and Activities Amended Infor-
mation; Appendix E-2, 2002-2003 Annual Re-
ports and Activities Amended Information; 
etc.).  This annual exercise will keep the static 
(i.e., document) version of the RMP current and 
will facilitate annual status meetings with man-
aging partners, Tribes, and stakeholders by 
making current information readily available.  
In addition, it should expedite updating the plan 
at the end of its 10-year life. 

6.3.2  Updating the RMP  

This RMP has an intended life of 10 years and, 
therefore, will need to be thoroughly reviewed 
and updated by the end of 2011.  A similar 
process will be undertaken when the RMP is 
updated as was conducted in the development 
of this plan.  Ample opportunity for public in-
volvement, and agency and Tribal coordination 
will continue to be Reclamation’s policy before 
adoption of a fully updated plan. 
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Table 6.1-1.  Management Actions for Natural Resources (NAT). 

Action1 Priority Timing 
Responsible 
Agency2 Funding Monitoring 

Wildlife Management Areas & Conservation/Open Space Areas 

NAT 1.1.1: Coordinate all land management to protect rare, sensitive, 
and protected species and their habitat. 

 

H Ongoing Reclamation, 
FWS, IDFG, Tribes 

NA If needed 

NAT 1.1.2: To protect bald eagles at Lake Cascade, monitor nests, up-
date site management plans, and evaluate potential impacts. 

 

H Initiate 
Year 1 

Reclamation, 
FWS, IDFG 

Reclamation As needed 

NAT 1.1.3: Cooperate with USFS and others to manage snowmobile 
activities to avoid effects on wildlife. 

M Ongoing Reclamation, 
County, IDFG, 
IDPR, USFS 

Reclamation If needed 

NAT 1.1.4:  Use GIS to map all potential Ute ladies’ tresses on Recla-
mation lands. 

H Initiate 
Year 1 

Reclamation, FWS Reclamation NA 

NAT 1.1.5: Avoid effects to Ute ladies’-tresses and slender moonwort 
from new facilities, structures, roads, and trails. 

 

H Ongoing Reclamation, FWS, 
IDPR, leaseholders 

Reclamation Prior to con-
struction, as 
needed 

NAT 1.1.6: Use site clearance guidelines to protect rare and sensitive 
species, including native plant communities and sensitive fish species. 

 

H Ongoing Reclamation, IDFG, 
IDPR, leaseholders 

Reclamation If needed 

NAT 1.1.7: Protect any species with future listing status under the En-
dangered Species Act. 

 

H Future 
years 

Reclamation, FWS Reclamation If needed 
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Table 6.1-1.  Management Actions for Natural Resources (NAT). 

Action1 Priority Timing 
Responsible 
Agency2 Funding Monitoring 

Wildlife Management Areas & Conservation/Open Space Areas (continued) 

NAT 1.2.1: Use design and construction criteria, guidelines, and stan-
dards for any new development and renovations to complement the sur-
rounding landscape. 

 

M As needed Reclamation, IDPR, 
leaseholders 

NA NA 

NAT 1.3.1: Continue to implement the existing Habitat Improvement 
Plans (HIPs). 

 

 M
  

Ongoing Reclamation, IDFG Reclamation If needed 

NAT 1.3.2: Monitor and evaluate the HIP implementation strategies; 
modify if necessary. 

 

M Ongoing Reclamation, IDFG Reclamation Annual 

NAT 1.3.3: Monitor trails in WMAs; modify use as appropriate to protect 
habitat. 

 

M Ongoing Reclamation, IDFG  Reclamation As needed 

NAT 1.3.4: Coordinate with agencies and stakeholders in planning WMA 
habitat improvement projects.  

 

M Ongoing Reclamation, IDFG, 
FWS 

NA If needed 

NAT 1.3.5: Work with Valley County on enforcement of boating restric-
tions to protect WMAs. 

 

M Ongoing Reclamation, Valley 
County 

Reclamation NA 
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Table 6.1-1.  Management Actions for Natural Resources (NAT). 

Action1 Priority Timing 
Responsible 
Agency2 Funding Monitoring 

Wildlife Management Areas & Conservation/Open Space Areas (continued) 

NAT 1.3.6: Publicize the 200-foot voluntary no-wake zone along the 
WMA shoreline. 

 

M Years 3-6 Reclamation, Valley 
County, IDPR 

50/50 cost 
share 

NA 

NAT 1.4.1: Implement the Boulder Creek C/OS HIP to maintain and re-
store habitat quality. 

 

M Ongoing Reclamation, IDFG 75/25 cost 
share 

If needed 

NAT 1.4.2: Update the Crown Point C/OS  HIP to incorporate RMP up-
date changes. 

 

M As needed Reclamation, IDFG Reclamation If needed 

NAT 1.4.3: Develop three new HIPs (for the City of Cascade/Big Sage 
and Cabarton, Mallard Bay C/OS, and Sugarloaf Peninsula C/OS ar-
eas). 

 

M Years 3-6 Reclamation, IDFG Reclamation If needed 

NAT 1.4.4: Monitor and evaluate the HIP implementation strategies; 
modify if necessary. 

 

M Ongoing Reclamation, IDFG Reclamation Annual 

NAT 1.4.5: Coordinate with agencies and stakeholders in planning C/OS 
habitat improvement projects.  

 

M Ongoing Reclamation, IDFG, 
FWS 

Reclamation If needed 
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Table 6.1-1.  Management Actions for Natural Resources (NAT). 

Action1 Priority Timing 
Responsible 
Agency2 Funding Monitoring 

Wildlife Management Areas & Conservation/Open Space Areas (continued) 

NAT 1.5.1: Use development/restoration projects as HIP strategies to 
benefit wetland and riparian habitat. 

 

M Ongoing Reclamation, IDFG Reclamation If needed 

NAT 1.6.1: Coordinate with partner agencies to control aquatic and ter-
restrial weeds. 

 

M Ongoing Reclamation, IDFG, 
Valley County, IDPR, 
leaseholders 

75/25 cost 
share 

If needed 

NAT 1.6.2: Develop an Integrated Pest Management Plan in coordina-
tion with partner agencies. 

 

M Year 2 Reclamation, IDFG, 
IDPR, Valley County 

Reclamation Annual 

Fishery Resources 

NAT 2.3.1: Work with IDFG regarding recommendations for reservoir 
release schedules to protect fishery resource. 

 

M Ongoing Reclamation, IDFG NA NA 

NAT 2.4.1: Implement feasible fishery improvement recommendations. 

 

M Ongoing Reclamation, IDFG 75/25 cost 
share 

NA 
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Table 6.1-1.  Management Actions for Natural Resources (NAT). 

Action1 Priority Timing 
Responsible 
Agency2 Funding Monitoring 

Water Quality 

NAT 3.1.1: Work with Central District Health Dept. regarding sewer sys-
tems/treatment plants and private septic systems near reservoir and 
tributaries. 

 

H Ongoing Reclamation, Central 
Health District 

NA NA 

NAT 3.2.1: Work with IDPR to prioritize sanitation and waste manage-
ment upgrades and new facilities. 

 

H Year 1 Reclamation, IDPR NA NA 

NAT 3.2.2: Develop a plan for specific actions (improvements) for NAT 
3.2.1. 

 

H Years 2-5 Reclamation, IDPR 50/50 cost 
share 

NA 

NAT 3.3.1: Phase out agricultural easements through appropriate 
means (i.e., acquisition or exchange). 

 

M Ongoing Reclamation, AE 
holders 

Reclamation NA 

NAT 3.3.2: Work with AE holders to keep livestock out of the reservoir 
and its tributaries. 

 

M Ongoing Reclamation, AE 
holders 

NA  NA 

NAT 3.3.3: Investigate and help provide an alternative water supply for 
livestock, where appropriate. 

 

M Ongoing Reclamation, AE 
holders 

NA NA 




